

DRAFT for discussion, November 5, 2018

Board-Led Engagement Process and Schedule:

Phase 1:

1. Meet with MDE, Minnesota Guild, and Wilder Foundation
2. Conduct community meetings to begin the feedback process - weeknight and Saturday morning
  - Discussion, idea generation, questions needed to answer, written feedback opportunity
3. Send out a survey after the community meeting to parents and guardians
4. Conduct a staff discussion similar to the community meetings
5. Send out a staff survey after the staff discussion
6. After winter break, ask the students what they want in their learning program
7. Board workshop in January 2019

Phase 2:

1. End of January – early February 2019 conduct community meetings, one in the evening and one on a Saturday morning
2. Send out another survey
3. Meet with staff to discuss the community feedback week of February 11th
4. Board workshop the end of February to define desired direction

Phase 3:

1. Implementation implications understood – Mid March
  - a. Learning program
  - b. Financial
2. Board workshop and action to adopt strategic direction

Phase 4:

1. Work plan put together with dates and responsibilities identified – April 2019